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1. Originator 2. Log Date: 3. CCR #: 4.Rev: |5 Tel: 6. Off: | 7. Org.
Rajesh Dharia | /'Z.‘i /CH %, o0 g’ ®) —— | X0498 3204E | DEV
8. Title of Change: Upgrade Autosys instances VAT and VT2 from 3.3.7 to Autosys 3.4.2 in VATC lab.
9. Originator Signature ,” . 10. Date: Z 11. Class 12. Type: 13. Need Date: 1/29/99
Kyt plve | 1/21/97 T |ccn
14, Office Manager Signature 71 15. Date: 16. Date CCB 17. Category of | 18. Priority:
Decision Needed: Change: Emergency
%]ﬂv’“"“ (| 25 [a% | Voares EDF
19. Documentation/Drawings Impacted: 20. Schedule impact: 21. Cl(s) Affected: PLS and DPS
N/A High
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est.
5A Customer: 1/29/99 Change: Cost None

27. Source Reference: CINCR (attach) [JAction item ] GSFC CCR [Tech Ref. Xother:
COTS upgrade for Y2K issue (Current version of AUtosys 3.3.7 is not Y2K compliant)

28. Description of Change: (use additional Sheets if necessary)

Internal evaluation and functionality lab testingof Autosys 3.4.2 (AS3 instance) was successfully completed and now it is ready for
upgrading VATC lab machines from Autosys 3.3.7 to 3.4.2.

Detailed Test plan were submitted earlier for functionality lab testing CCR is still good for VATC.

29. Proposed Solution: (use additional sheets if necessary)

1. upgrade autosys event processor from 3.3.7 to version 3.4.2

2. upgrade autosys remote agents to 3.4.2.

For VAT and VT2 instances of autosys. Tar files will be delivered to SMC for VATC to retrieve it.
Clarence is aware of VATC primary and secondary servers and clients for VATC machines.
Use draft installation instruction and make corrcctions if necessarry for accuracy and reliability.

30. Alternate Solution: (use additional sheets if necessary)
N/A

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Y2k compliance requirements for Autosys will not be met. ECS sites will continue to use obsolete version of the product.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[Maintenance Training [JPerformance [Operation Training [JSafety [JService [Support [XTest
[JBaseline (XRP) BJY2K Compliance

33. Organization(s) Affected: [JCM [OCiearcase SG [JContracts [OChief Eng [JFOS (Om&o
Cao < Rel Dev OProcurement [XIRTSC [(JSci. Data Eng  []JSecurity
[JSys. Dev. [ 1Sys. Eng. [ISys Verf Acpt  [[JOther

34. Site(s) Affected: [JEDF [Mini-DAAC [XIVATC [JEDC [GSFC [OtaRC [NSIDC [OSMC [JAK [JPL
[JEOC [JOther

35. Board Comments: 36. Work Assigned To:
& L&
37. Release I-\}thorized (For CM Use Only): (JYes []No 38. CM Verified/Signature and Date
” ri - 2N
39. EDF/R ir (Signlthe% 4/ | 40. Disposition: [KApp [ JAp/C 41. ESDIS ERB Concurrence:
/ , r-2¢ ~ [(DisApprafed [JWithdraw

> / DFWd/ECS CJFwd/ESDIS

42. ECS CCB Chair{Sigh/Date): 43. Disposition: App[] A/C[] 44, CCR Closed Date:
DisApproved[ ] Withdraw[ ]
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CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No. 97fdog’o Rev. Originator:  Rajesh Dharia Phone: X0498
Title: Upgrade Autosys instances VAT and VT2 from 3.3.7 to Autosys 3.4.2 in VATC lab.

Office Office | Signature & Date Comments:
Impact

Baseline (XRP)

CLS

Construction Off.

Contracts

o ¥

COTS Eng.

ClearCase Support Group \(

o

WQ//AL}/ L-29 9§

DADS

Data Management

DDM

Deployment

ECS Chief Engineer

ESDIS

FOS

Hardware Engineering

IDG

Interface Eng.

Maintenance & Oper.

Mini-DAAC

MSS

— ,
PDPS X 1}’?/“5&@4 va“_:l,l/,'u"‘d i /251 /‘/‘(

Procurement

Quality Office

Resource Management

A
Release Development X /%& M -2y =99

Schedule Control

RTSC X A «\[/41 \-24-7

Science Office

Sciene Data Server

Security

Subcontracts

Systems Development

System Engineering

Sys. Verif. & Acceptance

2 -
vATC X |V uZe KD thakr
' (/4

Other
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